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RE: June 2012 Monthly Progress Report
Manitowoc Former MGP, Manitowoc, Wisconsin
Wisconsin Public Service Corporation

CERCLA Docket No. V-W-06-C-847
Site Spill ID - B5BW
CERCLIS ID — WIN000509949

Dear Ms. Gielniewski:

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for Wisconsin Public Service Corporation’s (WPSC) Manitowoc Former Manufactured
Gas Plant (MGP) Site.

1) Progress Made During the Past Month

® Performed groundwater treatment system operation, maintenance and monitoring and collected a
sample between the carbon units on June 27, 2012.

m Received USEPA approval the Step Il Sediment Work Plan (Revision 2) on June 6, 2012.

m Received USEPA comments on Technical Memorandum No. 3 (Revision 2). Discussed comments with
USEPA on June 21, 2012 and determined that the comments were minor and that a letter response
would be sufficient to finalize the document for approval. I1ssued IBS response to comments on July 11,
2012.

2) Analytical and Other Testing Results Received
= None.

3) Projected Work Next Month

IBS Actions

m  Perform supplemental upland Rl activities as described in Technical Memorandum No. 3 (Revision 2)
pending USEPA review of IBS resEonse to comments and document approval. This work is tentatively
scheduled for the week of July 30", 2012.

®  Perform semi-annual sampling of the groundwater monitoring wells and collect the first round of soil
vapor samples during the first week of August 2012.

= Preparation for sediment sampling tentatively scheduled to begin the week of August 20th.
USEPA Actions

= Review the IBS response to comments on the Technical Memorandum No. 3
(Revision 2) WWW.NATURALRT.COM
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4) Anticipated Schedule
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A schedule for site-specific work activities was provided in the SSWP with general milestone dates below.

Comments

Deliverable or Milestone Target Date Actual Date
SSWP Revision 0 Original date of March 5, 2007, revised to June 5, 2007
May 135, 2007. Second revised due date of
June 5, 2007.
Respond to USEPA Completion Report | July 2007 July 25, 2007

Obtain SSWP Revision 0 Comments
from USEPA

February 11, 2008

Respond to USEPA Comments and March 27, 2008, revised to April 10, 2008 April 10, 2008
submit SSWP Revision 1

USEPA Initially Approved Work Plan June 2008 Week of June 9,
ltems - bathymetric survey 2008

Obtain SSWP Revision 1 Comments - September 29,
from USEPA 2008

Sediment

Step | Sediment Sampling, sediment
poling, surface water sampling

Week of November 3, 2008

Nov. 3-7 and Nov.
13, 2008

Receive all Step | analytical and toxicity
testing data

End of December 2008/Beginning of January
2009

January 2009

Step | Data Validation Completion End of February 2009 February 28, 2009
Step | Data Interpretation/Memo August 2009 August 19, 2009
Step Il RI Activities Pre-Scoping - November 3, 2009
Meeting

Step Il Sediment Work Plan to USEPA January 2010 December 23, 2009

Obtain Step Il Sediment Sampling
Comments from USEPA

December 3, 2010

Respond to USEPA Comments on Step
I Sediment Sampling Work Plan

January 18, 2011

January 18, 2011

Conference call with USEPA on critical
issues

September 28,
2011

Received Conditional Approval of the
Step Il Sediment Work Plan from
USEPA

October 25, 2011

Submit Step H Sediment Work Plan
(Revision 1)

January 31, 2012

January 31, 2012

Obtain Step Il Sediment Sampling Plan
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Il Sediment Work Plan (Rev 2)

Respond to USEPA Comments on Step | April 30, 2012 April 30, 2012
II Sediment Sampling Work Plan (Rev

1) and Prepare Work Plan (Rev 2)

Received Approval from USEPA of Step June 6, 2012

Perform Step Il Sediment Sampling

August 2012, pending contractor availability
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Deliverable or Milestone Target Date Actual Date
Upland RI
Upland RI field work Scheduled for September 14 through 25, 2009 | September 14

through 23, 2009

Data Validation Completion

First Quarterly Round of Groundwater October 2009 October 26 & 27,
Monitoring 2009

RI Upland Soil Data Validation January 2010 January 4, 2010
Completion

RI Upland Groundwater (1§rround) February 2010 January 21, 2010

Second Quarterly Round of
Groundwater Monitoring

January 26 & 27, 2010

January 26 & 27,
2010

Monitoring

Third Quarterly Round of Groundwater | April 2010 April 27 & 28, 2010
Monitoring

RI Upland Groundwater (2nd round) May 2010 May 26, 2010

Data Validation Completion

Submit Technical Memorandum for July 2010 Submitted on July

Supplemental RI Activities to USEPA 16, 2010

Fourth Quarterly Round of Late July 2010 July 26 & 27, 2010
Groundwater Monitoring

Post-RI Semi-Annual Groundwater November 2010 November 2 & 3,

2010

Respond to comments on Technical
Memorandum No. 3 for supplemental
RI activities

January 28, 2011

January 28, 2011

Groundwater Monitoring

Post-RI Semi-Annual Groundwater May 2011 May 17 & 18, 2011
Monitoring

Conference call with USEPA on critical September 28,
issues for Supplemental RI 2011

Perform Post-RI Semi-Annual November 2011 November 1 & 2,

2011

Received Conditional Approval of the
Technical Memorandum No. 3

November 10, 2011

Submit Technical Memorandum No. 3
(Revision 1) for supplemental RI

January 31, 2012

January 30, 2012

Obtain Technical Memorandum No.3
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to comments on Technical
Memorandum No. 3 (Rev 1) for
supplemental Rl activities and Prepare
Tech Memo No. 3 (Rev 2)

April 30, 2012

April 30, 2012

Obtain Technical Memorandum No. 3
(Rev 2) Comments from USEPA

June 6, 2012

Post-Rl Semi-Annual Groundwater
Monitoring

August 2012

Perform Supplemental RI Activities

July 2012, pending USEPA approval of Tech
Memo No. 3 (Rev 2)
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5) Problems or Potential Problems Encountered
= None.
6) Actual or Planned Resolution of Problems or Potential Problems

= None.

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at
312.240.4569.

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

Brian G. Hennings, PG Jennifer M. Kahler, PE
Hydrogeologist/Project Manager Senior Engineer

cc: Ms. Annette Weissbach, WDNR (via US Mail and email)
Mr. Naren Prasad, IBS (via email)
Ms. Catherine Schripsema, CH2M Hill (via email)
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